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Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
EATON WASH DAM AND RESERVOIR
INLET/OUTLET WORKS REHABILITATION
IN THE CITY OF PASADENA
(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for Eaton Wash Dam and Reservoir Inlet/Outlet Works Rehabilitation, in the
City of Pasadena.

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to replacement of flow control gates and control
systems, removal of existing gate tower and foot bridge, removal and construction of reinforced
concrete flow control and access structures, resurfacing of access roads, and placement of stone
slope facing, with an increase in the contract amount of $45,000, will have no significant effect on the
environment and approve the change and increased contract amount for Project ID No.
FCCO0001213 — Eaton Wash Dam and Reservoir Inlet/Outlet Works Rehabilitation, for reconstruction
of access roads, in the City of Pasadena, performed by Environmental Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, acting
as the governing body of the Los Angeles County Flood Control District (LACFCD), for the change in
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this public works construction contract in support of the timely completion of the project while
avoiding delays and the potential for claims. The description of the change, estimated cost, and the
necessary time extension are listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Chief Engineer's delegated
limit, which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to
better serve the public and enhance the quality of life in the affected city.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001213, with an increase in the contract amount of $45,000, is included in the
Fiscal Year 2013-14 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on
June 6, 2012, to an apparent responsible contractor with the lowest responsive bid in accordance
with the State Public Contract Code, the Board's directives, and as recommended by the Chief
Engineer or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:JTS:ss
Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)
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PROJECT ID NO. FCC0001213 — Eaton Wash Dam and Reservoir Inlet/Outlet Works
Rehabilitation, (in the City of Pasadena), Supervisorial District 5, Contractor:
Environmental Construction, Inc.

Project Description:

Replacement of flow control gates and control systems, removal of existing gate tower
and foot bridge, removal and construction of reinforced concrete flow control and
access structures, resurfacing of access roads, and placement of stone slope facing.

Change in Work:

Reconstruction of access roads $45,000.00

Description of Change:

The Board previously approved a change in work for the reconstruction of access roads
along the toe and crest of the dam. It is necessary to reconstruct 7,000 square feet of
deteriorated pavement abutting the roadway. The cost of road reconstruction will
exceed the original estimate by the amount shown. The cost for this work shall be
based on Section 3 of the contract specifications.

No additional calendar days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fiscal Year 2013-14 Flood Control
District Fund Budget.
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Revised Contract Amount:

Original contract amount $3,482,731.64
Changes in work previously approved

by the Board 409,918.58
Changes in work previously approved

under delegated authority 320,442.24
Change in work to be approved 45,000.00
Revised contract amount $4,258,092.46
Percent total change to original contract amount 22%
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